Timeline: Regional Funding Allocation /Regional Economic Strategy/ Regional Spatial Stragegy

Aug-05	Sep-05	Oct-05	Nov-05	Dec-05	Jan-06	Feb-06	Mar-06	Apr-06	May-06	Jun-06	Jul-06
		RFA (GOEM)									
Prelim Meeting		Drafting Phase			Submission 31 Jan						
11-Aug					Submit RFA Reference Group 6 Jan						
					RA Board 20 Jan (tbc)						
					emda Board 16 Jan (tbc)						
	Reg Transport Group	RCF	Reg Transport Group 21 Nov	Reg Transport Group							
	06-Sep	*18-Oct*	Consultation Events 9, 11, 15 Nov	*12 Dec* ●							
				RES (emda)							
	Launch Consultation	Formal Consultation									
	Publish Draft Evidence										
	07.Sep							Publish			
Collect Evid				Update	Evidence			Evidence			
			Drafting	Phase							
					Draft to	Draft to	Board	Publish			
					Board	DTI	Sign Off	RES			
					Early Jan	*Early Feb*	*Early Mar*				
				RSS (EMRA)							
	Launch		Developing Policies & Options			to Sep 06					
	Stage			Launch	(Housing; Employment and Economy;Transport etc)						
				Research							
			Sustainability Appraisal (Evidence Collection)								
			Scheduled	Meetings							
	Reg Policy B 29 Sep			Reg Policy B	Full Assembly						
	Reg Planning B 22 Sep			02-Dec	*20-Jan*						
	RA Board 30 Sep			Reg Planning B							
	Transport Advisors Group			*08-Dec*							
	14-Sep			RA Board							
	Housing Group 26 Sep			*16-Dec*							

- First indication of prioritisation assessment
- Final prioritisation assessment results